
 
STATE OF WISCONSIN 
DEPARTMENT OF ADMINISTRATION  
DIVISION OF ENTERPRISE TECHNOLOGY 
DOA-10111 (R09/2014) 
S. 16.004(3)(A) WIS STATS  

 
EMAIL COMPLETED FORM TO: 
DOA AGENCY IT PLANS MAILBOX 
DOAAgencyITPlans@Wisconsin.gov 

High-Profile Information Technology Project Status Report 

Department: Children and Families (DCF) 

Project Name: Parent Pay 

Business Sponsor: Judy Norman-Nunnery  

Date of Report: 10/12/2016 Reporting for Quarter: FY17 Q1 

Project Start Date: 1/2015 Planned Implementation Date: 
10/2016 (Phase I), 02/2017 

(Phase II)  

Estimated Project Cost: $3,600,000 Amount Provided Through Master Lease: 0 
 

Project Description 

The Parent Pay Initiative will empower parents by giving them a greater role in the management of child care and a 

better understanding of the costs involved.  This change encourages parental responsibility, aids parents in holding 

providers accountable for the quality of their children’s care and prepares them for the day that they no longer need 

state assistance.  

 

Child care providers are now paid directly by the State based upon the number of hours that they report a child is in 

attendance.  Under the Parent Pay Initiative, the State will provide the child care benefit directly to parents using a 

protected EBT card.  Parents will then use the card to directly pay their child care providers. 

Project Funding –  

FED $3,600,000 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

Phase I of the project was implemented successfully on October 1
st
 for the Western Region counties.   

All systems are up and running:  

 FIS interfaces  

 Worker Portal 

 Provider Portal  

 Parent Portal  

 

Work for Phase II is underway for all counties outside of the Western Region counties. Production 

rollout date is Feb 5
th
 2017.   

 

Everything is currently on schedule. 

   

Budget Status    
The Parent Pay project is on budget at this time*.  The budget agreed upon is below for fiscal year 2017 

(spend as of 9/30). 

 

Hours 

Budgeted 

Dollar 

Amount 

Budgeted 

Hours 

Billed 

Dollar 

Amount 

Billed 

Percent of 

Time Elapsed 

Percent of 

Budget Billed 

16,200 $1,328,400 7,500 $615,031 27% 46% 
 

* Project completion date is Feb 28th 2017.  Given that only 8 months this year will have time 
billed, 36% of the project year is complete keeping this status green. 
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Summarize Any Completed Major Tasks or Project Phases: 

Phase I of the project was implemented successfully on October 1
st
 for the Western Region counties.   

All systems are up and running:  

 FIS interfaces  

 Worker Portal 

 Provider Portal  

 Parent Portal  

  

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

While several change requests have been submitted and some have been prioritized, none have significantly impacted 

schedule, budget or scope yet. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

Work for Phase II is underway for all counties outside of the Western Region counties. Production rollout date is Feb 

5
th
 2017.   

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


